

M1 = first month of the project year; 12 M = 1 year; 4 weeks = 1 M. One symbol (= / X) represents one week.

**WORKPLAN for the FIRST project year (starting 01/09/2005 – end 31/08/2006)**

Outcomes/Outputs and Activities		M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
Ref. N° /Sub Ref. N°	Title												
<b>1.</b>	<b>Up-dating and introducing new courses for undergraduate studies</b>	<b>0</b>											<b>0</b>
1.1	Analysis of courses in Consortia member faculties	=											
1.2	Definition of the courses programmes which will be up-dated		X										
1.3	Development of teaching materials for up-dated courses			X	X	X	X	X	X				
1.4	Development of new laboratory exercises with tutorials for up-dated courses							=	XX	XX			
1.5	Definition and development of the programmes for the new courses							=	X				
1.6	Development of the teaching materials for new courses									X	X	XX	XX
1.7	Development of new laboratory exercises with tutorials for the new courses										XX	XX	XX
<b>3.</b>	<b>Modernization of the laboratories at FEE Skopje and FTS Bitola</b>			<b>0</b>									
3.1	Precise definition and selection of the laboratory equipment			X									
3.2	Purchasing of the laboratory equipment and putting into operation				X	X	X						
<b>4.</b>	<b>Development of vocational lifelong learning courses</b>								<b>0</b>				
4.1	Identification of the needs for courses in the area of metrology and electrical measurements								X	X	X		
4.2	Development of course in the field of metrology										X	X	
<b>5.</b>	<b>Students mobility</b>								<b>0</b>				
5.1	Student practical placements								X	X			
5.2	Student intensive courses									X	X		
5.3	Students mobility within Partner Country									X	X		
<b>6.</b>	<b>Dissemination</b>			<b>0</b>									
6.1	Creation of the WEB site			X	X								
6.2	Seminar for dissemination at FEE Skopje or FTS Bitola								X				
<b>8.</b>	<b>Quality control and monitoring</b>								<b>0</b>				
8.1	Experts mission								X				
<b>9.</b>	<b>Management of the project</b>	<b>0</b>											
9.1	Consortium Board “kick off” meeting	X											
9.2	Half year Consortium Board Meeting								X				

**WORKPLAN for the SECOND project year (starting 01/09/2006 - ends 31/08/2007)**

<b>Outcomes and Activities</b>		M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
Ref. N° /Sub Ref. N°	Title												
<b>2.</b>	<b>One year postgraduate programme development</b>	<b>0</b>										<b>0</b>	
2.1	Analysis of postgraduate programmes in Consortium faculties	=											
2.2	Development of postgraduate one year curriculum		X	X	X								
2.3	Preparation of teaching materials for up-dated/restructured courses					XX	XX	XX					
2.4	Preparation of teaching materials for new courses								XX	XX	X	X	
<b>3.</b>	<b>Modernization of the laboratories at FEE Skopje and FTS Bitola</b>										<b>0</b>		
3.3	Up-dating of the Metrology laboratory at FEE Skopje		X	X									
3.4	Purchasing of the equipment for the Metrology laboratory				X	X	X						
3.5	Re-training of the staff in the field of metrology								==				
<b>4.</b>	<b>Curriculum development of vocational lifelong learning courses</b>								<b>0</b>				
4.3	Development of courses in the field of data acquisition	X	X	X	X								
4.4	Development of courses for electrical measurements in industry and power systems					X	X	X	X				
<b>5.</b>	<b>Students mobility</b>										<b>0</b>		
5.1	Student practical placements								X	X			
5.2	Student intensive courses					X							
5.3	Students mobility within Partner Country									X	X		
<b>6.</b>	<b>Dissemination</b>												<b>0</b>
6.3	Dissemination improvements and strategy	=											
6.4	Seminar for dissemination of the project outcomes												X
<b>7.</b>	<b>Sustainability</b>												
7.1	Improvement and up-grading of the web site										X		
<b>8.</b>	<b>Quality control and monitoring</b>												<b>0</b>
8.2	Experts mission together with Consortium Board meeting	=											
8.3	Experts mission during the second year of the project								X				
<b>9.</b>	<b>Management of the project</b>												<b>X</b>
9.3	Annual Consortium Boarding meeting	=											
9.4	Final Consortium Board meeting												X

Starting and end date of Outcome: **0**  
 Activity carried out in the EU/Candidate Country: **=**  
 Activity carried out in the Partner Country (ies): **X**